

East Grand Rapids Public Schools  
**Athletic Facility Bond Program**  
**Construction Schedule**

**BID PACKAGES**

#1 Utility Relocation (High School)  
 #2 Mehney Field Replacement  
 #3 Remainder of Project

**BIDS OUT**

February 2008  
 February 2008  
 April 2008

**BIDS DUE**

March 2008  
 March 2008  
 May 2008

**CONSTRUCTION SCHEDULE**

Utility Relocation  
 Mehney Field Turf Replacement  
 Canepa Tennis Restrooms/Concessions  
 High School Addition  
 Additional Pool Seating  
 Field Events Center  
 Field Events Center Plaza  
 Press Box/Memorial Field Improvements  
 High School Senior Lot/Drive  
 Memorial Field Turf Replacement

**START**

April 2008  
 June 2008  
 June 2008  
 June 2008  
 June 2008  
 June 2008  
 April 2009  
 November 2008  
 June 2009  
 TBD

**FINISH**

June 2008  
 August 2008  
 August 2008  
 August 2009  
 August 2009  
 January 2009  
 August 2009  
 August 2009  
 August 2009  
 TBD

**ACCEPTANCE OF BIDS (To Date)**

#1 Utility Relocation  
 #2 Mehney Field Turf Replacement

**BIDS OPENED**

March 19, 2008  
 March 19, 2008

**BIDS ACCEPTED**

March 24, 2008  
 March 24, 2008